
JOB 16441-2R DAILY REPORT W D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 87 

O S.C, JOE COSENTINO/ CHARLIE FITZSIMMONS DATE: 01/23/95 
RJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 30 s 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* Relocate the drum de-heading operation just east of the previous location, generator is further 
located in the same area. The fuel tank is set in the truck bed and will serve as a fuel vehicle. 
* By the days end the crew has completed the shredding of 603 drums, while the second crew 
has de-headed 50 drums and chop sawed 186 for a total of 236 drums. An area is cleared for yet 
another relocation of the drum de-header tomorrow morning to better facilitate the working area. 

SUBCONTRACTOR SERVICES PERFORMED: 
* WADCO submits the first invoice, before approving a phone call will be required to discuss the 
monthly rental of the gilbert drum de-heading machine. 

EXCEPTIONS / UNUSUAL CONDITIONS: 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 

DOCUMENTS SUBMITTED: 
* Schiavone Bonomo issues a check for $ 1,227.46 for load number 31 today, it is approved for 
credit on the 1900-55 form. 
COMMENTS: 
* Crew mobilizes from the shop at 0700 hrs. due to traffic delays (accidents), some of them did n 
arrive on site until 0900 hrs. 
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De-Heading Operations 
Total 13 Day Production = 3*134 

F1/6 S1/7 M1/9 T1/10 W1/11 T1/12 F1/13 S1/14 M1/16 J1/17 W1/18 T1/19 F1/20 M1/23 

13 Day Average - 241 
One Rain Day 

Drum Shredding Operations 
13 Day Total = 7,775 

F1/6 S1/7 M1/9 T1/10 W1/11 T1/12 F1/13 S1/14 M V16 T1/17 W1/18 T1/19 F1/20 M1/23 

13 Day Average = 598 
One Rain Day 




